1 444 Cedar Street, Suite 1500
Saint Paul, MN 55101
651.292.4400

TKDA tkda.com

Field Report

Project: Ivy Falls Street Improvements Date: 11/4/2021

Weather: AM: sun PM: sun Lo: 40 Hi: 46 Proj. No.: 18260.000

Report By: Steve Bunch, TKDA Contractor:  Alcon Construction

Report To: Ryan Ruzek, Mendota Heights Hours: 7:30am — 5:00pm
Larry Poppler, TKDA Sub(s): Bituminous Roadways (BR)
File

OBSERVATIONS:

Alcon arrived at approximately 7:30am to begin on subgrade correction on Brompton Place. The crew
began by cutting out poor material over the watermain trench. The crew cut clay material mixed with
some reclaim. The grade was cut in a wedge along the curb line approximately 24” to 30” below toe of
curb. 3” minus was imported to fill the wedge. Approximately 12”-18” of 3” minus was placed in the
excavation. The rock was rolled with a sheep’s foot. After compaction of the rock, the crew placed type
5 fabric and covered with imported class 5. The crew continued to repair small areas outside of the
trench areas and import class 5 throughout the day. Cuts were marked in a field construction plan.

BR crews arrived at 2:30pm to work on wedge ramping. Crews lightly tacked the mat near the curb
prior to placing the bituminous. Crews starting in Sutcliff circle placing wedges on curb as marked by
the city and inspection. The crew used the skid steer to place the material and the edge roller to
compact the wedges. In total the crew used about 17 tons of mix.
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ADDITIONAL COMMENTS/ACTION REQUIRED:

Crew:

Foreman: Joe (Alcon); Operators: 1, Laborers: 0, Trucks: 3
Foreman: Mike (BR); Operators: 2, Laborers: 2, Trucks 1

Other:

11/4/2021

Temp mail should be set up for all mail boxes that are not accessible by postal workers — Alcon

Empty inlet bags — Alcon

Saturday working hours 8am to 5pm

Driveway notices — Alcon

Maintain Roadway and Driveway ramps — Alcon
Order/procure sanitary manhole frame (3) — Alcon

Equipment:

Equipment Manufacturer Model # Used for Used Today?

Skid Steer CAT 289D3 Site work AM KPM

Loader CAT 624H Material movement KAM KPM

Smooth Drum Dynapac CA 151 Road compaction AM XPM
Sheep’s Foot Ingersoll Rand unknown Trench compaction MAM XPM

Dozer Komatsu 51Pxi Site work NAM KPM

Water Truck Ford ~4000 gallon Dust/compaction COAM CIPM

Edge Roller BOMAG 120SL Paving CO0AM XPM

Skid Steer CAT 246D Paving COAM KPM

Upcoming Schedule:

Friday 11/5 — Base Prep Brompton
Saturday 11/6 — Base prep Brompton, raise iron, backfill curb, irrigation repair
Sunday 11/7 — No work planned

Monday 11/8 — Base prep Brompton

Tuesday 11/9 — BR to Tolerance Brompton
Wednesday 11/10 — Raise iron, backfill curb, irrigation repair
Thursday 11/11 — BR to Pave Brompton, remainder of winter wedging
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Photo No. | Date:
11/4/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Description:
Subgrade correction
Brompton

Photo No. | Date:
2 11/4/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Description:
Winter wedging Sutcliff




